Project Integration Management (2)

Lecture 7

Project Integration Management Processes

- Process 1: Develop Project Charter
- Process 2: Develop Project Management Plan
- Process 3: Direct and Manage Project Work
- Process 4: Monitor and Control Project Work
- Process 5: Perform Integrated Change Control
- Process 6: Close Project or Phase

Process 4: Monitor and Control Project Work

- Tracking, reviewing, and reporting the progress to meet the performance objectives defined in the project management plan




Figure source: PMBOK® Guide - Fifth Edition, PMI, 2013, pp. 86

Monitor and Control Project Work: Inputs

- Project management plan
- Schedule forecasts
  - Schedule variance
  - Schedule performance index
- Cost forecasts
  - Cost variance
  - Cost performance index
- Validated changes
- Work performance information
- Enterprise environmental factors
- Organizational process assets
  - Organizational communication requirements
  - Financial/change/risk control procedures
  - Process measurement database

Monitor and Control Project Work: Tools and Techniques

- Expert judgment
- Analytical techniques
  - Regression analysis, grouping methods, and causal analysis etc.
- Project management information system
- Meetings

Monitor and Control Project Work: Outputs

- Change requests
- Work performance reports
  - status reports, memos, and information notes etc.
  - Updates to estimates (product size, delivered quality, delivery date, final cost)
  - Team productivity measures
  - Feature backlogs
  - Configuration management reports
- Project management plan updates
- Project documents updates

Process 5: Perform Integrated Change Control

- Reviewing all change requests, approving changes, and managing changes




Figure source: PMBOK® Guide - Fifth Edition, PMI, 2013, pp. 94

Perform Integrated Change Control: Inputs

- Project management plan
- Work performance reports
- Change requests
- Enterprise environmental factors
- Organizational process assets
  - Change control procedures
  - Project documents
  - Process measurement database
  - Configuration management knowledge base

Perform Integrated Change Control: Tools and Techniques

- Expert judgment
- Meetings
- Change control tools

Perform Integrated Change Control: Outputs

- Approved change requests
- Change log
- Project management plan updates
- Project documents updates

Process 6: Close Project or Phase

- Finalizing all activities across all of the project management process groups to formally complete the project or phase



Figure source: PMBOK® Guide - Fifth Edition, PMI, 2013, pp. 100

Close Project or Phase: Inputs

- Project management plan
- Accepted deliverables
- Organizational process assets
  - Project or phase closure guidelines or requirements
  - Historical information and lessons learned knowledge base

Close Project or Phase: Tools and Techniques

- Expert judgment
- Analytical techniques
- Meetings

Close Project or Phase: Outputs

- Final product, service, or result transition
- Organizational process assets updates